
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/18/2018

ESTIMATE SUMMARY 12:55:22

CONTID: C19644         ESTIMATE NO: 0009 FINL 2005

PCN: 19644-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95 SHERIDAN RESURFACING: HAMPDEN to AZ PERCENT TIME:

PROJECT NO: STA095A-018                   

SH95 SHERIDAN RESURFACING: HAMPDEN to AZ

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,258,542.46 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,286,017.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 79,290.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

79,290.26

$

$

$

$

5,258,542.46

0.00

5,258,542.46

0.00

5,258,542.46

0.00

0.00

5,258,542.46

0.00

AMOUNT DUE 5,258,542.46 79,290.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,290.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

  

117.0 TIME ALLOW: 117

ORIG TIME ALLOW: 117

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/30/2017

05/30/2017

01/25/2018

01/25/2018

07/18/2018

04/06/2017

05/01/2017

05/18/2017

05/30/2017
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 570.000

0.000

202-00200  
 

17,100.00570.000

0.00

570.000

SY  

30.00000

0010 Removal of Curb 46.000

0.000

202-00201  
 

993.6046.000

0.00

46.000

LF  

21.60000

0015 Removal of Curb and Gutter 1,015.000

0.000

202-00203  
 

15,225.001,015.000

0.00

1,015.000

LF  

15.00000

0020 Removal of Concrete Curb Ramp 396.000

0.000

202-00206  
 

25,066.80396.000

0.00

396.000

SY  

63.30000

0025 Removal of Concrete Pavement 53.000

0.000

202-00210  
 

3,529.8053.000

0.00

53.000

SY  

66.60000

0030 Removal of Asphalt Mat 46.000

0.000

202-00220  
 

1,269.6046.000

0.00

46.000

SY  

27.60000

0035 Removal of Asphalt Mat (Planing) 112,258.000

0.000

202-00240  
 

561,290.00112,258.000

0.00

112,258.000

SY  

5.00000

0040 Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

0.000

EACH

6,060.00000

0045 Removal of Ground Sign 18.000

0.000

202-00810  
 

1,800.0018.000

0.00

18.000

EACH

100.00000

0050 Removal of Sign Panel 20.000

0.000

202-00821  
 

1,530.0020.000

0.00

20.000

EACH

76.50000

0055 Clean Valve Box 82.000

0.000

202-04005  
 

16,072.0082.000

0.00

82.000

EACH

196.00000
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Inlet 11.000

0.000

202-04010  
 

12,430.0011.000

0.00

11.000

EACH

1,130.00000

0065 Unclassified Excavation (Complete In Place) 53.000

0.000

203-00010  
 

6,837.0053.000

0.00

53.000

CY  

129.00000

0070 Backhoe 6.000

0.000

203-01510  
 

1,104.006.000

0.00

6.000

HOUR

184.00000

0075 Potholing 46.000

0.000

203-01597  
 

8,832.0046.000

0.00

46.000

HOUR

192.00000

0080 Laborer 6.000

0.000

203-02330  
 

302.406.000

0.00

6.000

HOUR

50.40000

0085 Topsoil 12.000

0.000

207-00205  
 

1,452.0012.000

0.00

12.000

CY  

121.00000

0090 Aggregate Bag 171.000

0.000

208-00035  
 

1,863.90171.000

0.00

171.000

LF  

10.90000

0095 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

12,920.002.000

0.00

2.000

EACH

6,460.00000

0100 Storm Drain Inlet Protection (Type I) 315.000

0.000

208-00051  
 

4,788.00315.000

0.00

315.000

LF  

15.20000

0105 Storm Drain Inlet Protection (Type II) 110.000

0.000

208-00052  
 

6,380.00110.000

0.00

110.000

LF  

58.00000

0110 Removal and Disposal of Sediment (Labor) 74.000

0.000

208-00103  
 

9,324.0074.000

0.00

74.000

HOUR

126.00000
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

241.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

144.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

164.00000

0130 Erosion Control Management 24.000

0.000

208-00207  
 

8,160.0024.000

0.00

24.000

DAY 

340.00000

0135 Reset Ground Sign 1.000

0.000

210-00810  
 

230.001.000

0.00

1.000

EACH

230.00000

0140 Reset Pull Box 20.000

0.000

210-00827  
 

3,540.0020.000

0.00

20.000

EACH

177.00000

0145 Reset Pedestrian Push Button 5.000

0.000

210-00860  
 

7,250.005.000

0.00

5.000

EACH

1,450.00000

0150 Adjust Manhole 103.000

0.000

210-04010  
 

68,392.00103.000

0.00

103.000

EACH

664.00000

0155 Adjust Valve Box 172.000

0.000

210-04050  
 

62,264.00172.000

0.00

172.000

EACH

362.00000

0160 Seeding (Native) 0.023

0.000

212-00006  
 

1,915.900.023

0.00

0.023

ACRE

83,300.00000

0165 Soil Conditioning 0.023

0.000

212-00032  
 

3,167.100.023

0.00

0.023

ACRE

137,700.00000
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

112.000

0.000

216-00201  
 

1,299.20112.000

0.00

112.000

SY  

11.60000

0175 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

115.00000

0180 Wildlife Biologist 86.000

0.000

240-00000  
 

8,944.0086.000

0.00

86.000

HOUR

104.00000

0185 Removal of Nests 1.000

0.000

240-00010  
 

99.001.000

0.00

1.000

HOUR

99.00000

0190 Aggregate Base Course (Class 6) 130.080

0.000

304-06000  
 

7,596.67130.080

0.00

130.080

TON 

58.40000

0195 Hot Mix Asphalt (Patching) (Asphalt) 17.970

0.000

403-00720  
 

3,126.7817.970

0.00

17.970

TON 

174.00000

0200 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 21,323.090

0.000

403-34871  
 

1,801,801.1121,323.090

0.00

21,323.090

TON 

84.50000

0205 Emulsified Asphalt (Slow-Setting) 7,596.000

0.000

411-10255  
 

37,980.007,596.000

0.00

7,596.000

GAL 

5.00000

0210 Concrete Pavement (6 Inch) 48.000

0.000

412-00600  
 

20,112.0048.000

0.00

48.000

SY  

419.00000

0215 Fence (Plastic) 208.000

0.000

607-11525  
 

852.80208.000

0.00

208.000

LF  

4.10000

0220 Concrete Sidewalk (6 Inch) 585.000

0.000

608-00006  
 

75,465.00585.000

0.00

585.000

SY  

129.00000
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Curb Ramp 679.000

0.000

608-00010  
 

194,194.00679.000

0.00

679.000

SY  

286.00000

0230 Detectable Warnings 242.000

0.000

608-00015  
 

43,560.00242.000

0.00

242.000

SF  

180.00000

0235 Curb and Gutter Type 2 (Section II-B) 779.000

0.000

609-21020  
 

65,124.40779.000

0.00

779.000

LF  

83.60000

0237 Curb (Special) Curb Special adjacent to new sidewalk 
at Colorado Ave

154.000

0.000

609-71000  
 

6,776.00154.000

0.00

154.000

LF  

44.00000

0240 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

218.00000

0242 Type Three Pull Box Type 3 Pull Box 2.000

0.000

613-07003  
 

2,148.302.000

0.00

2.000

EACH

1,074.15000

0245 Sign Panel (Class I) 122.000

0.000

614-00011  
 

4,599.40122.000

0.00

122.000

SF  

37.70000

0250 Sign Panel (Class II) 142.000

0.000

614-00012  
 

5,523.80142.000

0.00

142.000

SF  

38.90000

0255 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

11.000

0.000

614-01583  
 

5,159.0011.000

0.00

11.000

EACH

469.00000

0260 Pedestrian Signal Face (16) (Countdown) 5.000

0.000

614-70150  
 

3,180.005.000

0.00

5.000

EACH

636.00000

0265 Pedestrian Push Button 12.000

0.000

614-72860  
 

18,360.0012.000

0.00

12.000

EACH

1,530.00000
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

5.70000

0275 Traffic Signal Pedestal Pole Aluminum 7.000

0.000

614-84100  
 

10,220.007.000

0.00

7.000

EACH

1,460.00000

0280 Construction Surveying 1.000

0.000

625-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0285 Mobilization 1.000

0.000

626-00000  
 

520,000.001.000

0.00

1.000

L S 

520,000.00000

0290 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0295 Modified Epoxy Pavement Marking 120.000

0.000

627-00008  
 

17,040.00120.000

0.00

120.000

GAL 

142.00000

0300 Pavement Marking Paint (Waterborne) 266.000

0.000

627-00011  
 

13,566.00266.000

0.00

266.000

GAL 

51.00000

0305 Preformed Plastic Pavement Marking (Type I)(Inlaid) 5,698.000

0.000

627-01010  
 

96,866.005,698.000

0.00

5,698.000

SF  

17.00000

0310 Preformed Thermoplastic Pavement Marking (Word-Symbol) 311.000

0.000

627-30405  
 

5,629.10311.000

0.00

311.000

SF  

18.10000

0315 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

7,323.000

0.000

627-30410  
 

99,592.807,323.000

0.00

7,323.000

SF  

13.60000

0320 Flagging 2,520.000

0.000

630-00000  
 

72,828.002,520.000

0.00

2,520.000

HOUR

28.90000
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Uniformed Traffic Control 837.000

0.000

630-00003  
 

79,012.80837.000

0.00

837.000

HOUR

94.40000

0330 Traffic Control Vehicle 2.000

0.000

630-00004  
 

40,000.002.000

0.00

2.000

EACH

20,000.00000

0335 Traffic Control Inspection 3.000

0.000

630-00007  
 

176.703.000

0.00

3.000

DAY 

58.90000

0340 Traffic Control Management 116.000

0.000

630-00012  
 

68,324.00116.000

0.00

116.000

DAY 

589.00000

0345 Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

944.004.000

0.00

4.000

EACH

236.00000

0350 Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

236.002.000

0.00

2.000

EACH

118.00000

0355 Construction Traffic Sign (Panel Size A) 24.000

0.000

630-80341  
 

705.6024.000

0.00

24.000

EACH

29.40000

0360 Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

529.806.000

0.00

6.000

EACH

88.30000

0365 Portable Message Sign Panel 4.000

0.000

630-80355  
 

18,840.004.000

0.00

4.000

EACH

4,710.00000

0370 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

5,310.003.000

0.00

3.000

EACH

1,770.00000

0375 Drum Channelizing Device 20.000

0.000

630-80360  
 

236.0020.000

0.00

20.000

EACH

11.80000
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Traffic Cone 320.000

0.000

630-80380  
 

3,776.00320.000

0.00

320.000

EACH

11.80000

0385 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

41.20000

0390 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

7,070.001.000

0.00

1.000

EACH

7,070.00000

0395 Night Work Lighting 1.000

0.000

632-00000  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Partnering 371.000

0.000

700-70011  
 

371.00371.000

0.00

371.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 16,946.000

0.000

700-70018  
 

16,946.0016,946.000

0.00

16,946.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 6,526.000

0.000

700-70019  
 

6,526.006,526.000

0.00

6,526.000

F A 

1.00000

0425 F/A On-The-Job Trainee 800.000

0.000

700-70023  
 

800.00800.000

0.00

800.000

F A 

1.00000

0430 F/A Quality Incentive Payment 69,027.000

0.000

700-70025  
 

69,027.0069,027.000

0.00

69,027.000

F A 

1.00000
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Hotel Voucher 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0635 Added Item (Dollar)/ PAY REDUCTION ADDED ITEM -3,035.000

0.000

900-00006  
 

-3,035.00-3,035.000

0.00

-3,035.000

DOL 

1.00000

CAT 4,482,468.360.004,482,468.36CURRENT AMT0200 $ $ $

CAT NO0260 TRAFFIC SIGNALS 

0450 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

16,900.001.000

0.00

1.000

L S 

16,900.00000

0455 Reset Radio Communication  Antenna 1.000

0.000

210-00479  
 

671.001.000

0.00

1.000

EACH

671.00000

0460 Reset Sign Panel 1.000

0.000

210-00815  
 

153.001.000

0.00

1.000

EACH

153.00000

0465 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

324.00000

0470 Drilled Caisson (36 Inch)(Special) 122.000

0.000

503-00037  
 

46,726.00122.000

0.00

122.000

LF  

383.00000

0475 2 Inch Electrical Conduit (Bored) 564.000

0.000

613-00206  
 

17,258.40564.000

0.00

564.000

LF  

30.60000
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PCN: 19644-BID    ESTIMATE RUN 07/18/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0260 TRAFFIC SIGNALS 

0480 3 Inch Electrical Conduit (Bored) 1,128.000

0.000

613-00306  
 

33,163.201,128.000

0.00

1,128.000

LF  

29.40000

0485 Wiring 1.000

0.000

613-10000  
 

11,100.001.000

0.00

1.000

L S 

11,100.00000

0490 Luminaire (LED) 8.000

0.000

613-13000  
 

14,640.008.000

0.00

8.000

EACH

1,830.00000

0495 Service Meter Cabinet 2.000

0.000

613-80130  
 

9,780.002.000

0.00

2.000

EACH

4,890.00000

0500 Sign Panel (Class I) 98.000

0.000

614-00011  
 

3,694.6098.000

0.00

98.000

SF  

37.70000

0505 Sign Panel (Special) 97.000

0.000

614-00035  
 

4,568.7097.000

0.00

97.000

SF  

47.10000

0510 Pedestrian Signal Face (16) (Countdown) 16.000

0.000

614-70150  
 

10,176.0016.000

0.00

16.000

EACH

636.00000

0515 Traffic Signal Face (12-12-12) 28.000

0.000

614-70336  
 

23,240.0028.000

0.00

28.000

EACH

830.00000

0520 Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

9,280.008.000

0.00

8.000

EACH

1,160.00000

0525 Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

58,400.002.000

0.00

2.000

EACH

29,200.00000

0530 Pedestrian Push Button 16.000

0.000

614-72860  
 

24,480.0016.000

0.00

16.000

EACH

1,530.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0260 TRAFFIC SIGNALS 

0535 Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

22,200.002.000

0.00

2.000

EACH

11,100.00000

0540 Intersection Detection System (Camera) 8.000

0.000

614-72886  
 

80,000.008.000

0.00

8.000

EACH

10,000.00000

0545 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 4.000

0.000

614-81135  
 

46,000.004.000

0.00

4.000

EACH

11,500.00000

0550 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

0.000

EACH

11,900.00000

0555 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000

0.000

614-81145  
 

28,000.002.000

0.00

2.000

EACH

14,000.00000

0560 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

0.000

EACH

14,300.00000

0565 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

30,600.002.000

0.00

2.000

EACH

15,300.00000

0570 Traffic Signal Pedestal Pole Aluminum 7.000

0.000

614-84100  
 

10,220.007.000

0.00

7.000

EACH

1,460.00000

0575 Telemetry (Field) 2.000

0.000

614-86105  
 

19,820.002.000

0.00

2.000

EACH

9,910.00000

0580 Ethernet Switch 2.000

0.000

614-87690  
 

6,720.002.000

0.00

2.000

EACH

3,360.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0260 TRAFFIC SIGNALS 

0585 F/A Furnish & Install Electrical Service 13,011.600

0.000

700-70082  
 

13,011.6013,011.600

0.00

13,011.600

F A 

1.00000

CAT 540,802.500.00540,802.50CURRENT AMT0260 $ $ $

CAT NO0300 STRUCTURES 

0590 Removal of Asphalt Mat (Planing) (Special) 890.000

0.000

202-00246  
 

22,339.00890.000

0.00

890.000

SY  

25.10000

0595 Removal of Portions of Present Structure (Class 2) 47.000

0.000

202-00453  
 

23,782.0047.000

0.00

47.000

SY  

506.00000

0600 Waterproofing (Membrane) 938.000

0.000

515-00120  
 

32,548.60938.000

0.00

938.000

SY  

34.70000

0605 Concrete Class DR 6.400

0.000

601-03057  
 

41,792.006.400

0.00

6.400

CY  

6,530.00000

0610 Galvanic Anodes (Install Only) 146.000

0.000

601-51007  
 

13,037.80146.000

0.00

146.000

EACH

89.30000

0615 Reinforcing Steel 143.000

0.000

602-00000  
 

772.20143.000

0.00

143.000

LB  

5.40000

CAT 134,271.600.00134,271.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Field Office (Special) 1.000

0.000

620-00005  
 

48,000.001.000

0.00

1.000

EACH

48,000.00000

0625 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

43,000.001.000

0.00

1.000

EACH

43,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

12:55:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0630 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 101,000.000.00101,000.00CURRENT AMT0400 $ $ $

$ 5,258,542.460.00$5,258,542.46$CURRENT AMTPROJECT TOTAL


